



Augusta Fire Department / EMA

NEWS RELEASE

For Immediate Release

Steve Cassell, Engineering Department, (706)821-1850

MARCH 14, 2014 DEBRIS REMOVAL UPDATE

AUGUSTA, Ga., March 15, 2014– The contractor continues to work in all zones not yet listed as complete.

Hazardous limb and tree removal is essentially complete along the roadways, with final inspections being performed. However, crews continue to work in the city's parks.

First pass-debris removal complete in the following zones: 1C, 1D, 3B, 3C, and 3D.

The following is a summary of debris and hazard removal for March 14, 2014.

	3/14/14	Project to Date
Haul Trucks Operating	73	N/A
Bucket Trucks Operating	21	N/A
Total Haul Loads	519	6,248
Debris Hauled (cubic yards)	24,834	299,858
Hazardous Limbs Removed	917	23,800
Hazardous Trees Removed	36	777
Debris Removed prior to contract (cubic yards)	N/A	~80,000

Refer to www.augustaga.gov for daily updates and the zone map.