



Augusta Fire Department / EMA

NEWS RELEASE

For Immediate Release

Steve Cassell, Engineering Department, (706)821-1850

MARCH 15, 2014 DEBRIS REMOVAL UPDATE

AUGUSTA, Ga., March 16, 2014– The contractor continues to work in all zones not yet listed as complete.

Hazardous limb and tree removal is essentially complete along the roadways, with final inspections being performed. However, crews continue to work in city's parks.

First pass-debris removal complete in the following zones: 1C, 1D, 3B, 3C, and 3D.

The following is a summary of debris and hazard removal for March 15, 2014.

	3/15/14	Project to Date
Haul Trucks Operating	73	N/A
Bucket Trucks Operating	14	N/A
Total Haul Loads	519	6,741
Debris Hauled (cubic yards)	23,361	323,302
Hazardous Limbs Removed	306	24,112
Hazardous Trees Removed	4	781
Debris Removed prior to contract (cubic yards)	N/A	~80,000

Refer to www.augustaga.gov for daily updates and the zone map.