



Augusta Fire Department / EMA

NEWS RELEASE

For Immediate Release

Steve Cassell, Engineering Department, (706)821-1850

MARCH 16, 2014 DEBRIS REMOVAL UPDATE

AUGUSTA, Ga., March 17, 2014– The contractor continues to work in all zones not yet listed as complete.

Hazardous limb and tree removal is essentially complete along the roadways, with final inspections being performed. However, crews continue to work in city's parks.

First pass-debris removal complete in the following zones: 1B, 1C, 1D, 2C, 3, 3B, 3C, 3D, and 5.

The following is a summary of debris and hazard removal for March 16, 2014.

	3/16/14	Project to Date
Haul Trucks Operating	66	N/A
Bucket Trucks Operating	5	N/A
Total Haul Loads	378	7,119
Debris Hauled (cubic yards)	18,416	341,719
Hazardous Limbs Removed	63	24,201
Hazardous Trees Removed	5	786
Debris Removed prior to contract (cubic yards)	N/A	~80,000

Refer to www.augustaga.gov for daily updates and the zone map.