



Augusta Fire Department / EMA

## NEWS RELEASE

### For Immediate Release

Steve Cassell, Engineering Department, (706)821-1850

### MARCH 18, 2014 DEBRIS REMOVAL UPDATE

**AUGUSTA, Ga., March 19, 2014**– The contractor continues to work in all zones not yet listed as complete.

Hazardous limb and tree removal is essentially complete along the roadways, with final inspections being performed. However, crews continue to work in city's parks.

First pass-debris removal complete in the following zones: 1B, 1C, 1D, 2A, 2B, 2C, 2D, 3, 3A, 3B, 3C, 3D, 5, and 6A.

The following is a summary of debris and hazard removal for March 17, 2014.

	3/18/14	Project to Date
Haul Trucks Operating	67	N/A
Bucket Trucks Operating	7	N/A
Total Haul Loads	453	7,967
Debris Hauled (cubic yards)	21,554	382,482
Hazardous Limbs Removed	144	24,544
Hazardous Trees Removed	4	790
Debris Removed prior to contract (cubic yards)	N/A	~80,000

Refer to [www.augustaga.gov](http://www.augustaga.gov) for daily updates and the zone map.